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§ 305.19 Contract change orders. 
After construction contracts have 

been executed, it may become nec-
essary to alter them. This requires a 
formal contract change order, issued 
by the recipient and accepted by the 
contractor. 

(a) All contract change orders must 
be concurred in by EDA even if the re-
cipient is to pay for all additional costs 
resulting from the change or the con-
tract price is to be reduced. 

(b) The work on the project may con-
tinue pending EDA review and concur-
rence in the change order but the re-
cipient should be aware that all such 
work will be at the recipient’s risk as 
to whether the cost for the work will 
be an eligible project cost for EDA par-
ticipation until EDA concurrence is re-
ceived. 

(c) EDA will not approve financial 
participation in change orders that are 
solely for the purpose of using excess 
funds resulting from an underrun of 
one or more of the items in the ap-
proved project budget. 

(d) When a change order is for a 
project funded with one-year funds, 
EDA approval of such change order 
must be based on a finding by EDA 
that the work called for in the change 
order is within the project scope and is 
required for satisfactory operation or 
functioning of the project. 

[64 FR 69876, Dec. 14, 1999, as amended at 65 
FR 71025, Nov. 28, 2000] 

§ 305.20 Project development time 
schedule. 

The recipient is responsible for expe-
ditiously prosecuting the implementa-
tion of the project in accordance with 
the project development time schedule 
contained in the EDA grant award. As 
soon as the recipient becomes aware 
that it will not be possible to meet the 
time schedule, it must notify the EDA 
Regional Office. 

[64 FR 69876, Dec. 14, 1999] 

§ 305.21 Controlling budget. 
The tabulation of estimated project 

costs contained in the EDA grant 
award is the controlling budget for the 
project. 

(a) Budget line item revisions, in-
cluding the addition of a new line item, 

which do not involve a change of scope 
may be approved by EDA if no new 
EDA funds are involved; another budg-
et line item (preferably the contin-
gency line item, although this is not 
mandatory) has funds which can be 
used without significantly adversely 
affecting the object of that line item; 
and unless the line item that is pro-
posed to be supplemented is supple-
mented, the activity associated with 
that line item cannot be completed. 

(b) The recipient shall notify EDA of 
any proposed transfer of funds from 
one budget line item to another. The 
recipient’s attention is called to the 
fact that the addition of a new line 
item to the approved budget may in-
volve an impermissible change of scope 
and, therefore, may result in such costs 
being excluded from EDA’s participa-
tion. Accordingly, the recipient is ad-
vised to discuss the need to add a new 
line item to the approved budget with 
EDA regional office staff before any 
costs are incurred under such new line 
item. 

[64 FR 69877, Dec. 14, 1999] 

§ 305.22 Services performed by the re-
cipient’s own forces. 

The recipient may wish to have a 
portion or all of the design, construc-
tion, inspection, legal services or other 
work and/or services in connection 
with the project performed by per-
sonnel who are employed by the recipi-
ent either full or part time (in-house). 
Due to the difficulty in monitoring in- 
house construction and the limited 
EDA staff available to perform the 
monitoring, in-house construction is 
discouraged. 

(a) If EDA approves the use of the re-
cipient’s in-house forces to construct 
all or part of the EDA assisted project 
and the in-house forces are to be aug-
mented by personnel hired specifically 
for the EDA assisted project, the hour-
ly wages to be paid to such personnel 
shall be the same as the hourly wages 
paid to full time personnel of the re-
cipient doing the same or similar work. 
If the nature of the work is not similar 
and/or there is not an established wage 
scale, the prevailing state or county 
hourly wage for public employees shall 
be obtained from the appropriate state 
or county agency and used for the 
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